FORM DPW-CLA 2105

STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  May 2016

CONTRACTOR: ABHE & SVOBODA, INC.

ADDRESS: 91-161 Olai Street

City, State ZIP: Kapolei

PROJECT TITLE: Aloha Stadium Health and Safety Improvements, Phase 3

CONTRACT

Basic Contract Amount 5 12,064,418.00
CHANGE ORDERS

Total § 801,741.00

Adjusted Contract Amount 3 12,866,159.00
WORK ACCOMPLISHED Basic Contract
Completed to Date 8297% % 10,010,142.00
Retained REDUCED][ X] $ 301,607.00
Amount Subject to Payment $ 9,708,535.00
Payments to Date $ 8,771,610.00
Payments Now Due 3 936,925.00

Payment No. FINALJ ] 15

Remarks: For projects atraady Accepted andior
Completed, dalats St o Of Contract Time and FOR OFFICE USE ONLY
add..

[ 1Project Acceptance Date
{ ]Project Completion Date
1 Comected and Cheched by:

JUN 15 2016

3 Rewmrrrmd. Project Inspector or Enginser Dale

JUN 15 2016
I n

T ;{L’L fﬁ,‘fﬂ; W15

Date: June 1, 2016

Contract No. 63321 [ V(

DAGS Job No. 12-10-0736

FOR INSPECTION BRANCH USE / ;

[ (A SUBMITTAL REGISTER | cycmsm REQUIREMENTS
DUE MONTHLY: [V PROJECT.SCHEDULE

{ VAAM REPORTS [ \Aou. AFFIDAVT]

MONTINLY ESTIMATE CHECKLIST I{Cfé‘m NUMBER
[+ PROJECT NAME AND LOCATION [ ALL SIGNATURES

[ ]1AS NEED - WASTE REDUCTION PROGRESS REPORT

'p'scl"w':‘

Change Order Total
68.32% $ 547,787.00 $ 10,557,929.00

$  20,042.00 $ 321,649.00
$ 527,745.00 $ 10,236,280.00
$
$

$ 415,614.00 9,187,224.00
$ 112,131.00 1,049,056.00

2. ) certify that the above bill is comrect, just, that payment has not been received, and 2l
payroll affidavils have been submitted, are curent, or proper deductive exclusions have
been made to this request; and least BD% of our workforce resides in Hawaii. [ ] As a
preferred contractor, | have submitted all apprenticeship approval forms.

Abhe & Svoboda, Inc.

Name of Contractor

'/C/f //L/ 6"57""6

5 Approved: Branch Chiaf or District Enginesr COnie

The Public Works Admenistrator certifies that change orders have been issued and the work performed

Y Viia! Op~—  JUN1p208
o

Siain Public Worf§ Administrator Date:

By signature / Tille: Arﬂﬂs/’\-ﬂrﬂ-ﬁjer Date



DPW-CIA 7/08

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Diviston of Public Works

For the Month of: May 2016

CONTRACTOCR: ABHE & SVOBODA, INC, Contract No.: 63321
PROJECT TITLE: Aloha Stadium Health and Safety Improvements, Phase: DAGS Job No.: 12-10-0736
=
% CONTRACT
o LICENSE BASIC CONTRACT| CO . AMOUNT,
E)' |PR1ME NTRACTOR |TRADE &9_ AMOUNT| T RETAINEDW
ABHE & SVOBODA, INC.  [General Contractor ABC-23456 $10,313,946( $6,577,044] 83.16%] 25% $257,848|A

Su
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %] RETN AMOUNT
SUBCONTRACTOR | IRADE NO. AMOUNT| TODATE] CMPL %| RETAINED
PAC Electric Co., Inc. Electrical C-18828 $598,500 $778,830] 78.00%] 25% $24,562
ACME Mechanical IPIumblng C-31321 $487,775 5480,127| 98.43%| 25% $12,194
Alpha Glass |Storefront C-13470 $150,068] $150,066| 100.00%| 2 5% $3,751
Choice Fence |Fencinn C-32123 $66,000 0.00%| 2.5% $1.850
Honolulu Fire Protection |Fire Protection C-27304 $5,075 $5.075{ 100.00%] 2.5% $128
Oahu Seal Coating & Paving |AC Pavemant AC-23469 $24,056 I 0.00%] 2.5% $601
Statewide General Cont. Storefront BC-25436 $9.000 SB.ODUI 100.00%| 2.5% $225
Simmons Steel Cormp. Rainforcing Steel C-25707 $10,000 51 D,lJDIJ' 100.00%| 2.5% $250
#OIVIOI | 2.5% $0
#DIVID) | 2.5% $0
#DIVIOI | 2.5% 30
#DIVIO! | 2.5% $0
#DIVIOL | 2.5% $0
#DIVIOE | 2.5% S0
#DIVIDl | 25% 50|
#DIVI0l | 2.5% $0
#DIViDl | 25% 50
#DIVIOl | 2.5% $0
#DIVIOl | 2.5% $0
Total Retained from Subs $1,750,472| $1.433,088| $43,758|B

| $301,607]

| certify that the above retentions are correct for this request.

Ab\e & Svolsoda Tac.

Checked/Verified by:

SRS

Name of Contractor

//L;/{ /(/\\_ 6 _ 8_ l e) Initial - Project Inspector or Enginaer
By Signature Date
NOTE:

Columnar tolals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: May 2016

CONTRACTOR: ABHE & SVOBODA, INC. Contract No.: 63321
PROJECT TITLE: Aloha Stadium Health and Safety Improvements, Phas: DAGS Job No.: 12-10-0736
=] CHANGE|
u ORDER
Q LICENSE CHANGE ORDER| COMPL. %] RETN| AMOUNT
E)' PRIME CONTRACTOR |TRADE @ AMOUNT| T DATEI MPLI % RETAINED
ABHE & SVOBQDA, INC General Contractor ABG-23456 §747,322  $533,561| 71.40%) 2.5% $18,683|A

LICENSE HAN RDER COMPL.
|| UBCONTRACTOR TRADE NQ. AMOUNT| TO DATE
PAC Electric Co. Inc. Electrical C-16829 $3,143 100.00%| 25% $78
Simmons Steel Corp Reinforcing Steel G-25707 $1,876 $1,876| 100.00%] 25% $48
Oahu Sealcoating & Paving [AC AC- 22468 348,400 $12,350] 75.00%| 25% $1,235
#DIvio 10% so|
#DI/0! 10% $0
#DIVID) 10% $0
#DIVIOI 10% 30
#DIVIO! 10% $0
#DIVID 10% $0
#DIV/IO 10% $0
#DIV/0! 10% $0
#DIVIO! 10% $0
#DIVIO! 10% $0
#DIVI0) 10% $0
#DIVIO! 10% $0
#DIVIOl 10% $0
#DIVIOI 10% 30
#DIVIOY 10% $0
Total Ratained from Subs $54.419 $14,226 $1.358|B
$801,741 $547,787
iR EIEAEANAAEANSNNEAANNSEANANMNSSEANANEEASNEEEEEEAREENRSEERRENEARANAAANANNENA NSNS EE S A AN EE AN AMANSEEAAAEEAEEEEEE)
AR REE R EEEEEREEERE RN RN RN R R EE RN R R R R R R R R R A A R L N A N A LN AR AR A AL BRIl

| certify that the above retentions are correct for this request.

A\O\/\,& & S UO\Q CZ'/‘GL ;Iﬂ c. Checked/Verified by:
Name of Contractor Jé S’

"/'u /tL é _8_ l 6 Inltial - Project Inspector or Engineer

By Signature Date

NOTE
Columnar totals shall be equal in dollar value to that on
the Menthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 15 PROJECT TITLE: ALOHA STADIUM - HEALTH AND SAFETY IMPROVEMENTS, PHASE 3
BILLING MONTH: May-16 DAGS JOB NO.: 1 2-10-0736 CONTRACT NO.: 63321

CONTRACTOR: ABHE & SVOBODA, INC.

VENDOR CODE: 20339100

Original Contract Payment Suffix: 1,2, 3

Suffix Fund Symbol Amount Earned Retainage Amount Due
03 B15-£27 M $436,925,00 $ 236,928, 20

Totals: $936,925.00 $936,925.00

Change Order Payment Suffix: 4,5

Suffix Fund Symbol Amount Earned Retainage Amount Due

04 B13-427M $116,561.00 $4,430.00 $112,131.00

Totals: $116,561.00 $4,430.00 $112,131.00

Grand Total: $1,053,486.00 $4,430.00 $1,049,056.00

JUN 16 2016

Nee
Verifigd By DATE

{This Section for Administrative Services Office Use Only)

Vendor Code 20339100

Cost Code 3A1

E @ E ”v E Voucher No. l":ZDD‘N‘ZS

- JUN 20 2016
JUN 16 2016 Verified By r}j’/

DACS, DIV, OF PUBLIC WORKS
STAFF SERVICES OFFICE




